


Boston Region MPO Draft FFY 2012 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September
General Program														
Public Involvement & Website	Sat 10/1/11	Sun 9/30/12	[Green bar]											
MPO Open Houses - Quarterly	Wed 1/25/12	Wed 10/24/18		◆			◆			◆			◆	
MPO Public Workshops	Mon 7/16/12	Wed 8/1/12											[Green bar]	
Advisory Council Meetings	Wed 10/12/11	Wed 9/12/12	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Advisory Council-Input on Planning	Sat 10/1/11	Fri 9/28/12	[Green bar]											
AQ & Global Warming Solutions	Sat 10/1/11	Fri 9/28/12	[Green bar]											
Disability Access Support	Sat 10/1/11	Fri 9/28/12	[Green bar]											
Transportation Equity Program	Sat 10/1/11	Fri 9/28/12	[Green bar]											
Transportation Equity Updates	Thu 1/19/12	Thu 9/20/12				◆				◆				◆
Livability Program & Workshops	Sat 10/1/11	Fri 8/31/12	[Green bar]											
CMP, Other Studies	Sat 10/1/11	Fri 9/28/12	[Green bar]											
Safety & Security	Sat 10/1/11	Fri 9/28/12	[Green bar]											
UPWP Committ. - Quarterly Reviews	Thu 11/17/11	Sun 9/30/12			◆			◆			◆			◆
L RTP Development														
Update Needs Assessment	Thu 12/1/11	Fri 9/28/12			[Red bar]									
Develop Performance Measures	Thu 12/1/11	Fri 9/28/12			[Red bar]									
Public Input-Needs	Wed 2/1/12	Fri 9/28/12					[Red bar]							
Public Input - Performance Goals	Thu 3/1/12	Fri 9/28/12						[Red bar]						
Plan for Scenarios	Thu 4/5/12	Fri 9/28/12							[Red bar]					
UPWP Development														
UPWP Committee	Thu 1/19/12	Thu 5/24/12				◆		◆		◆		◆		
Planning Development & Approach	Thu 1/5/12	Thu 2/2/12				[Teal bar]								
Evaluation of New Projects	Thu 3/1/12	Thu 5/31/12						[Teal bar]						
Public Input - Ongoing	Wed 4/4/12	Thu 8/16/12							[Teal bar]					
Status-Prelim \$\$-Ongoing Projects	Thu 5/3/12	Thu 5/3/12								◆ 5/3				
Formulate Draft UPWP	Thu 6/7/12	Thu 6/28/12									[Teal bar]			
Committee Recommendation	Thu 6/21/12	Thu 6/21/12										◆ 6/21		
UPWP Implementation														
MPO & Agency Workscopes	Mon 10/3/11	Fri 9/28/12	[Teal bar]											
Reports and Studies	Mon 10/3/11	Fri 9/28/12	[Teal bar]											
Clean Air & Mobility														
Review & Technical Support	Mon 10/3/11	Wed 7/25/12	[Purple bar]											
Clean Air & Mobility Seminars	Wed 2/1/12	Wed 2/29/12						[Purple bar]						
Subcommittee Recommendations	Thu 4/19/12	Thu 4/19/12								◆ 4/19				
Amend TIP FFYs 2012 - 2015	Thu 5/3/12	Thu 6/14/12									[Purple bar]			
TIP Development														
TIP Updates to MPO	Thu 1/5/12	Thu 9/6/12				◆	◆	◆	◆	◆	◆	◆	◆	◆
TIP Amendment/s (typic. t/frames)	Thu 12/15/11	Wed 10/10/12			[Blue bar]									
Review TIP Criteria	Thu 12/1/11	Thu 1/19/12			[Blue bar]									
Send Letter to Municipalities	Mon 1/9/12	Mon 1/9/12				◆ 1/9								
Annual Seminars (3) & Subregions	Wed 2/1/12	Thu 3/22/12					[Blue bar]							
Updated Project Info Forms Due	Mon 3/5/12	Mon 3/5/12						◆ 3/5						
Project Evaluations	Mon 3/5/12	Fri 4/20/12						[Blue bar]						
Review Obligation Status	Thu 3/15/12	Thu 9/20/12						◆				◆		◆
Subregion Priorities	Thu 4/5/12	Mon 4/30/12							[Blue bar]					
1st Tier List & Staff Proposal Due	Thu 5/17/12	Thu 5/17/12								◆ 5/17				
Discuss List & Staff Proposal	Thu 5/17/12	Thu 6/21/12									[Blue bar]			

Boston Region MPO Draft FFY 2012 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September	October
UPWP & TIP Approvals															
Approve UPWP&TIP Dfts for Review	Thu 6/21/12	Thu 6/21/12										◆ 6/21			
UPWP & TIP Public Comment Period	Mon 7/9/12	Tue 8/7/12													
MPO Endorse UPWP & TIP	Thu 8/16/12	Thu 8/16/12											◆ 8/16		