

Table 8-8: DRAFT FFY 2014 Unified Planning Work Program CTPS Schedule and Staff Assignments – Ongoing Planning Activities

The charts below present estimated schedules and staff assignments for the CTPS projects in this UPWP. They are subject to revision as the projects move through implementation. All projects are supported by CTPS's Administrative Services Group, Technical Editing Group, and Graphics Group, and are overseen by the CTPS Directors.

Project #	Ongoing Planning Activities	Certification Activities Group	Information Technology and Services Group	Transit Service Planning Group	Traffic Analysis and Design Group	Transportation Systems Analysis Group	Travel Model Development Group	Anticipated Completion Date
90011-90900	3C Planning and MPO Support	✓	✓	✓	✓	✓	✓	Ongoing
90024	Access Advisory Committee Support	✓						Ongoing
10112	Air-Quality Conformity Determinations	✓				✓	✓	Ongoing
90061	Air-Quality Support Activity	✓	✓			✓		Ongoing
13208	Bicycle/Pedestrian Support Activities	✓	✓		✓			Ongoing
11355	Boston Region MPO Title VI Reporting	✓						Ongoing
13150	Community Transportation Technical Assistance Program			✓	✓			Ongoing
60405-60492	Computer Resource Management		✓					Ongoing
11123	Congestion-Management Process		✓		✓			Ongoing
60120-60600	Data-Resources Management		✓					Ongoing
90000	Direct Support	✓	✓	✓	✓	✓	✓	Ongoing
13801	Livable-Community Workshop Program	✓	✓		✓			Ongoing
10101	Long-Range Transportation Plan	✓	✓	✓	✓	✓	✓	Ongoing
90028	Provision of Materials in Accessible Formats	✓	✓					Ongoing
11244	Regional Model Enhancement		✓			✓	✓	Ongoing
14342	Regional Transit Service Planning Technical Support - FFY 2014			✓				Ongoing
11150	Roadway Safety Audits				✓			Ongoing
11147	Transportation Equity/Environmental Justice Support	✓	✓	✓		✓		Ongoing
10103	Transportation Improvement Program	✓	✓		✓			Ongoing
90080	Travel Data Forecasts				✓			Ongoing
90040	Travel Operations Analyses			✓				Ongoing
10104	Unified Planning Work Program	✓	✓	✓	✓	✓	✓	Ongoing

Table 8-9: DRAFT FFY 2014 Unified Planning Work Program CTPS Schedule and Staff Assignments – Studies and Activities Currently Underway

Project #	Studies Currently Underway	Certification Activities Group	Information Technology and Services Group	Transit Service Planning Group	Traffic Analysis and Design Group	Transportation Systems Analysis Group	Travel Model Development Group	Anticipated Completion Date
13258	Accelerated Bridge Program Support					✓		December 2013
13259	Addressing Safety, Mobility, and Access on Subregional Priority Roadways			✓	✓			November 2013
22336	Green Line Extension: Completion of New Starts Analysis					✓		December 2013
11377	Green Line Extension Delay: SIP Mitigation					✓		December 2013
11146	Household-Survey-Based Travel Profiles and Trends				✓			November 2013
60616	MassDOT Road Inventory Supplemental Grant		✓					June 2014
23299, 97101-97115	MassDOT State Planning and Research Program Support	✓	✓		✓	✓	✓	March 2014
13154	MassDOT Title VI Program			✓				December 2014
11380	MassDOT Transit Planning Assistance		✓	✓		✓		September 2014
22124	Massport Assistance SFY 2012-SFY 2014		✓	✓		✓		June 2014
14333	MBTA 2013 National Transit Database: Directly Operated			✓				November 2013
14332	MBTA 2013 National Transit Database: Purchased Bus			✓				November 2013
11385	MBTA 2013-2014 Title VI Program Monitoring			✓				June 2014
14341	MBTA 2014 National Transit Database: Directly Operated			✓				November 2014
14340	MBTA 2014 National Transit Database: Purchased Bus			✓				November 2014
11384	MBTA Bus Service Data Collection VIII			✓				March 2016
14339	MBTA Rider Oversight Committee Support			✓				March 2017

Table 8-9: DRAFT FFY 2014 Unified Planning Work Program CTPS Schedule and Staff Assignments – Studies and Activities Currently Underway

Project #	Studies Currently Underway	Certification Activities Group	Information Technology and Services Group	Transit Service Planning Group	Traffic Analysis and Design Group	Transportation Systems Analysis Group	Travel Model Development Group	Anticipated Completion Date
53312	MetroWest RTA Planning Assistance II			✓				October 2013
73216	Modeling Support: I-93/I-95 Interchange Improvements North of Boston					✓		May 2014
43213	Route 79 Transportation Study: Evaluation of Alternatives					✓		December 2013
43212	South Coast Commuter Rail FEIR					✓		December 2013
12311, 12320-12323	South Station Expansion Project: Support			✓		✓		June 2015

Table 8-10: DRAFT FFY 2014 Unified Planning Work Program CTPS Schedule and Staff Assignments – Studies With Work Scopes to Be Developed

Project #	Studies with Work Scopes to be Developed	Certification Activities Group	Information Technology and Services Group	Transit Service Planning Group	Traffic Analysis and Design Group	Transportation Systems Analysis Group	Travel Model Development Group	Anticipated Completion Date
13265	Addressing Safety, Mobility, and Access on Subregional Priority Roadways - FFY 2014			✓	✓			TBD*
11389	Environmental Justice and Title VI Analysis Methodology Review	✓		✓		✓		TBD
11145	Freight Planning Support	✓			✓	✓	✓	TBD
11151	Greenhouse Gas Reduction Strategy Cost-Effectiveness Analysis	✓				✓		TBD
11148	Identifying Areas With Mode-Shift Opportunities			✓		✓		TBD
11390	Methodology for Evaluating the Potential for Limited-Stop Service on Transit Routes			✓		✓		TBD
13264	Pedestrian Signal Phasing Study				✓			TBD
13262	Priority Corridors for LRTP Needs Assessment - FFY 2014			✓	✓			TBD
13261	Safety and Operations at Selected Intersections - FFY 2014				✓			TBD
12203	TIP Project Impact Before-After Evaluations - FFY 2014	✓			✓			TBD
13263	Traffic Signal Retiming Program				✓			TBD
11149	Transportation Investments for Economic Development	✓			✓	✓		TBD

* To be determined.